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Construction Contract Force Account No. 3

CITY OF FLAGSTAFF

Intergovernmental Agreement change order for: Santa Fe Ave. (B-40)

FPlagstaff Urban Area (Flapstaff Streets) ADOT VLT 951-6-501

To: State of Arizona Department of Transportation

You are hereby authorized to make the herein described changes and cause
the following described work to be performed under the provisions of the
Intergovernmental Agreement (88-03).

Description of changes and/or additional work:

Remove and replace approximately 460 Square Yards of existing asphaltic
concrete on City right-of-way at Arrowhead Ave., north of Santa Fe Ave.
between Stations 2362445 and 2362+87. City's cost is $6,575.82 including
ADOT engineering costs @ 12%. A time exteneion for this work was consid-
ered by ADOT and included in the negotiations for the settlement of Claim

No. 1.
Change Order Originated By: A.D.O.T. 03-87002 (502-32)
Approval Recommended: &4{m4ﬁaaﬂ =< 4;&44,4€%f;é224%7 10/19/89
Cit oject ﬁénager // Date
Approval Recommended: ; A "éfzia“““” 10/19/89
/thangg_Order Committee Meeting Date
Approval by City Council: 11/7/88

Meeting Date

We, the undersigned, have carefully examined the change(s) proposed and, in
consideration of the above approvals, hereby agree to include said changes
into the Scope of Work for the Arizona Department of Transportation's
Construction Project No. VLT 951-6-501 , and accepts as full
payment the Compensation described herein.

State of Arizona Department ¢of Transportation

%ccepted Date: /}?,//?/5"? By: /ré/ag /( g/m;w

dﬂ Orig. Agreement Amt.: $ 1,140,002.00
Previous Changes: $ 402,853.37

This Change: 5 6,575.82
Reviged Agreement: 5 1,549,431.19
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INTERGOVERNMENTAL AGREEMENT
NO. 88003
CHANGE ORDER NO. 5
C.0.F. 03-87002
CONSTRUCTION CONTRACT
FORCE ACCOUNT WORK ORDER NO. 3

JUSTIFICATION:

Part of the construction contract is to install new traffic signal loop
detectors on Arrowhead Avenue. However, the existing pavement onm Arrowhead
Avenue has deteriorated to a condition that the loop detectors would not
function properly. It was estimated that approximately 255 s.y. of roadway
would need to be constructed for the loop detectors. Because of the
deteriorated condition of Arrowhead Ave. 460 s.y. of road had to be
reconstructed.

TIME ANALYSIS:

A.D.O.T. has indicated that a time extension will be considered as a result
of this work.

COST ANALYSIS:

The City's Public Works Director has indicated that the City will share in
50% of the cost of pavement removal and replacement (copy of memo is
attached).

The estimated cost for 255 s.y. of road reconstruction was $7,000.00. The
actual cost for recomstructing 460 s.y. of Arrowhead Ave. was 511,742.53.

The City's share of the construction cost is 50% of §11,742.53 ox
$5,871,27. 1In accordance with the terms of the I.G.A. the City is also

required to pay 12% of the construction cost for contract administration
which is 127 of §5,871.27 or $704.55.

$5,871.27 City's Share Construction Cost Estimate
704 .55 12% for Contract Administration
$6,575.82 CGCity Cost



